
6/23/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Strategic Planning 62% 56
Reviewed requirements/SOW, Past Status Reports Region 12 Studied proposal, project specifics, etc.
Met with Bill Agee in Franklin County Franklin 10 Identified outstanding issues particularly w/Sprint
Began development of Project Plan Region 6
Discussed transition w/PSAP Coordinators Region 6.75 Provided each PSAP explanation, reassurance
Planned/Organized PSAP Regional Meeting 100% 4
Coordinated efforts/developed Agenda Region 4 Kick-off Meeting scheduled for June 3

WSP/:LEC Contact Coordination & Assistance 50% 32
Continuity Testing w/Sprint & Nextel Partners Franklin 8 Followed up on issues raised by Franklin
Resolve CAS issues w/Sprint Franklin 4 Identified from testing with Sprint
Resolve wireline/wireless Db issues Franklin 4

CPE Assessment & Assistance 15% 26
Provide/Discuss Assessment Questionnaire Franklin 2
Provide/Discuss Assessment Questionnaire Vinton 2

Map, CAD, GeoFile Assessment & Assistance 18 0
Cost Recovery, True Up Assistance 5% 42
Reviewed Funding and Cost Recovery data Region 2

Training Assistance 26 0
Installation Oversight 54 0
Project Reporting & Status Review 20% 19
Complied weekly status reports and Regional info Region 3.75 Developing Regional Communications Conduit

Cutover Planning & Assistance 70 0
Total Authorized Hours 347
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6/23/2003
Total Hours This Reporting Period 19% 64.5

Issue Comments
Nextel Partners identified CAS issues w/Sprint Franklin County
Nextel Partners calls coming in on wireless line 
trunks Franklin County

Sprint PCS advised PSAP they're deployed, 
however Will have Sprint Retest Franklin County

PSAP not aware of Sprint testing

Danville concerned about Phase II deployment

Issues of Importance

Completed Tasks

Reassured LRK will provide immediate assistance

Actions Proposed to Resolve Issue
Sprint to modify software

Had Sprint correct Database
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